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The following Contract Deliverables summarize the specific products the Contractor shall submit to the 

U.S. Department of Energy (DOE), the type of action DOE will perform, the associated DOE response 

time, and the date/timeframe that the Contractor is required to submit the product over the life of the 

project.  When no revision is necessary to a document, the DOE shall be notified by the contractor that no 

revision is necessary.  The DOE reserves the right to require a revision or review where the table denotes 

that deliverables are to be updated “as necessary”. 

All “days” stated herein are calendar days.  The DOE review period for Contract Deliverables shall be 30 

days unless otherwise specified.  Omission of applicable deliverables from this Section J Attachment does 

not affect the obligation of the Contractor to submit required deliverables pursuant to this section or other 

sections of this Contract.  Information about Contract Deliverables specific to each task order, 

including specific Deliverable Due dates, will be filled into the task order’s Table J-4.   

The DOE action is defined as: 

 Approve – The Contractor shall provide the deliverable to DOE for review and approval. DOE will 

review the deliverable and provide comments in writing. DOE will discuss the comments with the 

Contractor, and the Contractor shall provide written responses. The Contractor shall rewrite the 

document to incorporate DOE mandatory comments and resubmit for DOE approval. Once approved 

by DOE, the deliverable shall be placed under change control, and no changes shall be made without 

DOE approval. 

 Review – The Contractor shall provide the deliverable to DOE for review and comment. DOE will 

have the option to review the information and provide comment. The Contractor shall respond to 

written comments. 

 Information – The Contractor shall provide the deliverable for information purposes only. DOE will 

have the option of reviewing the information and providing comments. Such comments do not require 

resolution under the Contract. 
 

Table J-4 – Deliverables 

Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

1.  Transition Plan Approve As required at Task Order 

(TO) level (hereafter, “As 

Required”) 

Section C.07 

 

2.  Incumbent-Successor Contractor 

Mutual Detailed Plan for Phase-

Out and Phase-In Operations 

Approve As Required FAR 52.237-3, 

Continuity of Services  

(See also incumbent 

contract Section H.21) 

3.  Workforce Transition Plan, 

including lists, descriptions, 

drafts, etc. as stated in Section H 

Clause 

Approve As Required Section H.7, 

Workforce Transition: 

Plans and 

Timeframes;  

DEAR 952.226-74, 

Displaced Employee 

Hiring Preference 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

4.  Notification of intent to adopt 

existing programs and/or 

procedures 

Information As Required Section C.07 

5.  Graded Approach for 

Implementation of Contract 

Requirements Plan 

Approve Initial Submittal As 

Required; update as 

necessary upon DOE 

issuance of Requests for 

TO Proposal (RTPs) 

Section C.07 

 

6.  Declaration of acceptance of 

responsibility for assigned scope, 

systems, and environmental/ 

regulatory conditions 

Information As Required Section C.07 

7.  Facilities & Grounds Operations 

Maintenance Plan 

Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.1;  

FAR 52.245-1 

Government Property  

8.  Waste Management Plan  Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.2 

9.  Transportation Plan  Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.3 

10.  Lifecycle Baseline (LCB) Approve As Required Section C.2.1 

11.  Integrated Master Plan (IMP) Review As Required Section C.3.4 

12.  Integrated Master Schedule (IMS) Review As Required Section C.3.4 

13.  Weekly Project Status Report:  

Narrative report on project status 

and issues, including data on tons 

of RRM excavated, shipped and 

disposed. 

Information Initial Submittal As 

Required; then Close of 

Business each Friday 

Section C.4.2 

14.  Earned Value Management 

System Description 

Approve As Required Section C.2.2 

15.  Performance Measurement 

Baseline 

Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.2.2 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

16.  Monthly Progress/Performance 

Report 

Information 

 

Initial Submittal As 

Required; then by the 15th 

of each month 

Section C.3.1 

17.  Risk Management Plan Approve As Required Section C.3.5 

18.  Worker Safety and Health 

Program 

Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.4.4, 

Section H.27, 

10 CFR 851 

19.  Health and Safety Plan Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.4.4,  

29 CFR 1910.120 

20.  Integrated Safety Management 

System (ISMS) Description  

Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.4.5, 

DEAR 970.5223-1, 

Integration of 

Environmental Safety, 

and Health into Work 

Planning and 

Execution 

21.  Radiation Protection Program 

(RPP) 

 

Approve Initial Submittal As 

Required; then update 

whenever a change or 

addition is made, prior to 

initiation of a task not 

within the scope of the 

RPP, or within 180 days of 

the effective date of 

modification to 10 CFR 

835 

Section C.4.4.6,  

10 CFR 835  

22.  Safety Basis Documents Approve As Required Section C.4.4.4; 

10 CFR 830 Subpart 

B, DOE O 420.1 

23.  Continuity of Operations Plan 

(COOP) 

Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.4.4, 

DOE O 150.1 

24.  Quality Assurance Plan, including 

graded approach 

Approve Initial Submittal As 

Required; then update 

annually, also update as 

necessary 

Section C.4.4.7,  

DOE O 414.1 

10 CFR 830 

25.  Proposed design modifications or 

changes 

Review As necessary, and prior to 

implementing any design 

modifications or changes 

Section C.4.4.7 

26.  Contractor Assurance System 

Description 

Approve As Required Section C.4.4.7, 

DOE O 226.1 

27.  Contractor Assurance System 

Report 

Information Quarterly.  Six weeks after 

quarter ends 

Section C.4.4.7, 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

DOE O 226.1 

28.  Quarterly Performance Analysis 

Report 

Information Quarterly.  Six weeks after 

quarter ends 

DOE O 210.2 

29.  Interim Completion Report Information Annually, No Later Than 

(NLT) anniversary date of 

Contract award 

Section C.4.2.5 

 

30.  List of Electronic Information 

Systems  

Information Annually NLT anniversary 

date of Master IDIQ 

Contract award 

Section C.4.4.8 

 

31.  Emergency Management Program 

Plan 

Approve Initial Submittal As 

Required; reviewed and 

documented annually; 

updated as necessary but 

no greater than every 3 

years 

Section C.4.4.4,  

DOE O 151.1 

32.  Fire Protection Program  Approve Initial Submittal As 

Required; as necessary 

Section C.4.4.4, 

DOE O 420.1 

33.  Emergency Readiness Assurance 

Plan (ERAP) 

Approve Annually NLT anniversary 

date of Master IDIQ 

Contract award 

DOE O 151.1 

34.  Final Status Survey Plan Approve As Required  Section C.05 

35.  Remedial Action Reports Approve As Required  Section C.05 

36.  Any data or reports at DOE 

direction, including requests from 

the DOE Chief Financial Officer 

and Office and Environmental 

Management (EM) 

Review As requested Section C.2.1 

37.  Environmental Management 

System Manual information 

Information Initial Submittal As 

Required; then update 

annually 

Section C.4.4.4 

DOE O 436.1 

38.  Site Sustainability Plan 

information 

Information Initial Submittal As 

Required; then update as 

necessary 

Section C.4.4.4 

DOE O 436.1 

39.  Integrated Assessment Schedule Review Annually, update quarterly 

(exact dates to be 

coordinated with DOE) 

Section C.4.4.7 

40.  Annual Site Environmental 

Report (ASER) information 

Information Annually (exact date to be 

coordinated with DOE) 

Section C.4.4.4 

41.  Permits and Agreements List Information Annually (exact date to be 

coordinated with DOE) 

Section C.4.3 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

42.  Continuity Readiness Assurance 

Report (CRAR) 

Approve Annually (exact date to be 

coordinated with DOE) 

DOE O 150.1 

43.  Federal Contractor Veterans’ 

Employment Report 

(VETS‑4212) 

Information (See clause) FAR 52.222-37, 

Employment Reports 

on Veterans 

44.  Equal Employment Opportunity 

Report (EEO-1) 

Information (See clause) FAR 52.222-26, Equal 

Opportunity 

45.  Certificate of Insurance Information (See clause) FAR 52.228-5, 

Insurance – Work on a 

Government 

Installation 

46.  Workers’ compensation policies 

and initial proposals for self-

insurance 

Approve As Required; then upon 

each renewal of policies 

Section H.11 (Cost 

Reimbursement TOs 

only) 

47.  Copy of Insurance Policies or 

Insurance Arrangements  

Information As Required Section H.12 (Cost 

Reimbursement TOs 

only) 

48.  Insurance Cost, Self-Insurance 

Charges, and Experience Report 

Information As Required Section H.12 (Cost 

Reimbursement TOs 

only) 

49.  Contractor Electronic Funds 

Transfer Information Contained 

in System for Award 

Management (SAM) Database 

Information (See clause) FAR 52.232-33 

Payment by Electronic 

Funds Transfer- 

System for Award 

Management 

50.  Safety Management System 

Performance Objectives, 

Measures, and Commitments  

Approve Annually NLT anniversary 

date of Master IDIQ 

Contract award 

DEAR 970.5223-1 

51.  CONOPS Program Requirements 

Matrix  

Approve Initial Submittal As 

Required; then updated as 

significant changes are 

made but no greater than 

every 3 years 

Section C.4.4.13 

DOE O 422.1 

52.  Annual Fire Protection Summary 

Information 

Review Annually by February 15th DOE O 231.1 

53.  Employee Concerns Program Approve Within 90 days of Master 

IDIQ Contract effective 

date 

Section C.4.4.11,  

DOE O 442.1 

 

54.  Employee Concerns Status 

Reports 

Information Quarterly Section C.4.4.11 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

55.  Labor Standards Determination 

Request and Proposed Work 

Packages 

Review Prior to work commencing, 

with allowance for 

Contracting Officer 

determination response 

Section H.10; 

DOE Order 350.3, 

Labor Standards 

Compliance 

56.  Semi-Annual Davis Bacon 

Enforcement Report 

Information Semi-annually by April 

21st and October 21st 

Section H.10 

57.  Diversity Plan and Reports Information Initial Submittal As 

Required; then updated 

annually 

Section H.23 

58.  Business Ethics Awareness and 

Compliance Program 

Information (See clause) FAR 52.203‑13, 

Contractor Code of 

Business Ethics and 

Conduct 

59.  Workplace Substance Abuse 

Program Plan 

Approve Within 90 days of Master 

IDIQ Contract effective 

date 

DOE O 350.1, 

Contractor Human 

Resource Management 

Programs 

60.  Workplace Substance Abuse 

Program Reports 

Information Semi-annually by July 30th 

and January 30th 

DOE O 350.1, 

Contractor Human 

Resource Management 

Programs 

61.  Employee Assistance Program 

Implementation Plan and Reports 

Approve Within 90 days of Master 

IDIQ Contract effective 

date 

DOE O 350.1, 

Contractor Human 

Resource Management 

Programs 

62.  Reporting Executive 

Compensation and First Tier 

Subcontract Awards 

Information (See clause) FAR 52.204-10 

Reporting Executive 

Compensation and 

First-Tier Subcontract 

Awards  

63.  Requests for Information 

Supporting OMB Circular No. 

A-123 

Review As requested DOE O 226.1 

64.  Conference Management Request 

Forms and Conference 

Management Reports 

Review 90 days prior to attendance 

for each conference request 

(120 days prior if hosting); 

no later than 10 days 

following the conference 

for reporting conference 

actual costs unless 

otherwise specified 

Section H.34  

65.  Contractor Employee 

Compensation Plan 

Approve As requested Section H.5(a) and (b) 

66.  Contractor Salary-Wage Increase 

Expenditure Report 

Information As Required Section H.5(c) (Cost 

Reimbursement TOs 

only) 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

67.  Compensation and Benefits 

Report 

Information As Required Section H.5(c) (Cost 

Reimbursement TOs 

only) 

68.  Employee Benefits Value Study 

Method 

Approve As Required Section H.5(e) (Cost 

Reimbursement TOs 

only) 

69.  Employee Benefits cost study 

Comparison 

Approve As Required Section H.5(e) (Cost 

Reimbursement TOs 

only) 

70.  DOE Form 3220.5, “Application 

for Contractor Compensation 

Approval”, or data, for each Key 

Personnel position 

Information As requested Section H.6 

71.  Organization Conflict of Interest 

Management Plan 

Approve As Required Section H.21 

DEAR 952.209-72, 

Organizational 

conflicts of interest 

72.  Partnering Agreement Approve Annually NLT anniversary 

date of Master IDIQ 

Contract award 

Section H.48 

73.  Litigation Management Plan Review As Required Section H.51 

10 CFR 719 

74.  Records and essential (vital) 

record inventories 

Information Annually NLT anniversary 

of Master IDIQ Contract 

award 

Section C.4.4.8 

75.  Service Contract Report in the 

System for Award Management 

(SAM) 

Review Annually by October 31 

for preceding Government 

Fiscal Year 

FAR 52.204-15, 

Service Contract 

Reporting 

Requirements for 

Indefinite-Delivery 

Contracts 

76.  Report of Performance of Work 

by the Contractor or a 

Subcontractor 

Review As Required FAR 52.215-23, 

Limitations on Pass-

Through Charges 

77.  Payroll Submittal and 

Accompanying Statement of 

Compliance 

Review As Required FAR 52.222-8, 

Payrolls and Basic 

Records 

78.  Property Reports Information As requested; as necessary 

in TO proposals 

Sections C.4.4.10,  

C.4.4.12 

FAR 52.245-1 

Government Property, 

41 CFR 102, 

41 CFR 109; 
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Deliverable 

Number Deliverable DOE Action Deliverable Due* 

Contract 

Requirements 

79.  Representation of Contractor’s 

size and socioeconomic status in 

the System for Award 

Management (SAM) and 

notification to the contracting 

officer in writing that the data 

have been validated or updated 

[or submittal of the information 

required at FAR 52.219-28(h) to 

the contracting officer] 

Information Within 60 to 120 days 

prior to the fifth 

anniversary of Master 

IDIQ Contract award, and 

within 30 days after 

execution of a novation 

agreement (or within 30 

days after a merger or 

acquisition that does not 

require a novation) 

FAR 52.219-28, Post-

Award Small Business 

Program 

Rerepresentation 

 

Notes: 

*The Contractor shall notify DOE of documents which have 

been reviewed as required above (e.g., “update annually”) 

but do not require updates or revisions.  DOE may request 

document reviews or updates in addition to the schedule 

provided above. 

 

CFR = Code of Federal Regulations 

CONOPS = Conduct of Operations 

DOE = U.S. Department of Energy 

DEAR = Department of Energy Acquisition   

                            Regulations at 48 CFR 900-970 

 

 

 

 

 

 

 

FAR      =      Federal Acquisition Regulation 

FY =      Fiscal Year 

OMB =      Office of Management and Budget 

RPP =      Radiation Protection Program 

 


